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ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE
WATER MAIN PIPE MAINTENANCE Commonwealth Ave Carriage Way at Pump Station March 21 - 25 install new gasket MWRA, WES Constr. Enaineering L. Taverna 617-796-1020
FACILITY IMPROVEMENTS Manet Rd, Waban Hill Road N March 21 - 25 R. Zoppo Utilities D. Valovcin 617-796-1640
VALVE OPERATIONS Tata & Howard Jonathan Wright
WATER SERVICES INSTALLATION Needham St (Winchester St to Oak St) March 21 - 25 P. Gioioso Mass DOT C. Sabella
WATER MAIN VALVE INSTALLATION Winchester St (Needham St to Boylston St) March 21 - 25 P. Gioioso Enaineering J. Daghlian 617-796-1020
Utilities D. Valovcin 617-796-1640
WATER MAIN REPLACEMENT Ward St (Waverley Ave to Manet Rd) March 21 - 25 install bypass piping Albanese D&S, MWRA  Utilities D. Valovcin 617-796-1640
WATER MAIN CLEANING AND LINING Waverley Ave (Ward St to Washington St) Starts April 2022 Albanese D&S, MWRA  Utilities D. Valovcin 617-796-1640
INTERSECTION IMPROVEMENTS West Newton Square, Washington St resumes spring 2022 punch list AR. Belli Enaineerina M. Mastroianni 617-796-1020
INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St resumes spring 2022 punch list A.R. Belli Enaineering M. Mastroianni 617-796-1020
ROADWAY REHABILITATION Walnut St (Homer St to Forest St) resumes spring 2022 punch list AR. Belli Enaineerina M. Mastroianni 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING
PARKING LOT REHABILITATION Newton Library Parking Lot upcoming spring 2022 A.R. Belli Engineering M. Mastroianni 617-796-1020
CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) resumes spring 2022 Streets Div Streets Div M. McKay 617-796-1020
remove cobbles
SEWER MAIN CLEANING AND LINING Project 7, Various Locations March 21 - 25 Inland Waters Utilities M. Ovaska 617-796-1640
Weston & Sampson Engineers
SEWER MAIN CLEANING AND LINING Project 8, Various Locations upcoming spring 2022 National Water Main Utilities M. Ovaska 617-796-1640
Weston & Sampson Engineers
ROADWAY REHABILITATION Crafts St (North St to Watertown St) Starts April 2022 D&R Contracting Engineering G. Federico 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING
SIDEWALK INSTALLATION AND REPAIRS ~ Various Locations Starts April 4, 2022 Antonellis Construction ~ Engineering A. Stellato 617-796-1020
GAS MAINS Chestnut St (Commonwealth Ave to Beacon St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
Lowell Ave (Commonwealth Av to Whittier St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
Whittier St (Oak Cliff Rd to Lowell St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
High St NUF March 21 - 25 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Summer St NUF March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
Rockland Place NUF March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
Chilton PI March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
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Cottage Rd

Champa Rd

Thurston Rd

Columbia Rd

Lowell Ave at Otis St

Boylston St at Lantern Ln, Duxbury Rd, Jackson St
Bowdoin St

Forest St

Islington Rd

Lowell Ave to Homer St (across Commonwealth Ave)
Countryside Rd

Buff Circle

Patten Circle

Mosley Rd

Rachel Rd (at Mosley Rd)

Herrick Rd

Gordon Rd

Definition of Terms
Roads:
Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:
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Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:
Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

INTERSECTION IMPROVEMENTS California St at Los Angeles St
California St at Riverdale Ave

California St at Bridge St

WATER MAIN REPLACEMENT Raymond Place

Watertown St (West Newton to Albemarle Rd)
Watertown St (Albemarle Rd to Walnut St)
Centre St (Mill St to Ward St)

Centre St (Trinity Terr to Willow St)

Centre St (Ward St to Commonwealth Ave)

BONDED WEARING COURSE, SAMI

DRAINAGE IMPROVEMENTS Trowbridge St at Norwood Rd
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Valovcin
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INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENTS
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INTERSECTION IMPROVEMENTS

PARKING LOT IMPROVEMENTS

Crafts St at Walnut St

Waltham St at Derby St and Fairway Dr

Waltham St at River St

Meadowbrook Rd at Fox Hill Rd

Pearl| St Parking Lot
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